

Islamic University of Gaza
Faculty of Engineering
Department of Computer Engineering



Software Engineering

Prepared By:

Samar Ghazi AlFarra 220202966

Eman Waleed Eldeeb 220200552

Sahar Ihsan Ali 220201166

Gaza, Palestine
21 |Nov| 2024

Backlog



+2 Epid

Insights

View settings

☐ Backlog (6 issues)

000Create sprint

<input checked="" type="checkbox"/> IM-2	Creating users page to add and view the company employees.	TO DO	-	
<input checked="" type="checkbox"/> IM-3	Creating supplier page to add supplier and their details	TO DO	-	
<input checked="" type="checkbox"/> IM-4	Creating products page to add products and view its details and...	TO DO	-	
<input checked="" type="checkbox"/> IM-5	Creating purchase orders page to add new orders and view the s...	TO DO	-	
<input checked="" type="checkbox"/> IM-6	Creating reports page for suppliers, products, deliveries and pur...	TO DO	-	
<input checked="" type="checkbox"/> IM-7	Creating dashboard page.	TO DO	-	

+ Create issue

IM Week 1

6 days

Start stand-up

Complete sprint

+2

GROUP BYNone

Insights

View settings

TO DO 1

Designing the front-end of the login page using HTML and CSS

☒ IM-8

+ Create issue

IN PROGRESS 1

Creating login page for company employees.

☒ IM-1

DONE ✓

☐ IM Week 1 20 Nov – 1 Dec (2 issues)

000Complete sprint

<input checked="" type="checkbox"/> IM-1	Creating login page for company employees.	TO DO	-	
<input checked="" type="checkbox"/> IM-8	Designing the front-end of the login page using HTML and CSS	TO DO	-	

+ Create issue

Link on website:

<https://samargalfarra.atlassian.net/jira/software/projects/IM/boards/3/backlog?atlOrigin=eyJpIjoiYTUxOGM4NGYxNWNmNGE5Yjk3ZGZhNDZmZTUyOGQ3NTQiLCJwIjoiaSJ9>